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14 December 2007      Project: 98250 
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Claymont, Delaware 
19703 
 
 
Subject: Revised Schedule for Fugitive Dust Control Implementation Plan 

Dear Brian: 

Further to our meeting with the Department of Natural Resources and Environmental Control (DNREC), 
Claymont Steel and Earth Tech, please find attached a revised schedule for the Implementation Plan as 
required by DNREC’s letter of November 30. 

The general concerns raised by DNREC regarding the level of detail and the inclusion or regularly 
scheduled progress report submissions have been included in the revised schedule. Each of the specific 
concerns raised regarding the various dust control projects and facility areas have also been addressed. 
Specifically: 

General 
• Progress tracking has been included on a monthly basis 
• Air permit applications and definition of regulatory requirements have been added 
 
Melt Shop 
• Based on the stated fabrication and delivery schedule for the specialized equipment required for this 

project (8 months) and the necessary equipment specification, supplier selection and facility 
construction, the original timeframe for implementation is reasonable. Additional detail has been 
added to show the various steps required and their interdependency. 

• The need for a baghouse for the carbon and lime storage facilities can only be confirmed after the melt 
shop assessment is complete. If required, the development of the engineering and specifications 
required to tender the contract for this equip0ment and the fabrication time leads to a late fall 
completion of this project. The additional detail is presented in the revised schedule showing the 
various steps and interdependency leading to the design, permitting and installation of the baghouse. 

 
Slag Quenching 
• If the “Rubber Tire” project is approved, the relocation of the slag quenching operation and the 

enclosure required for this operation will need to be staged such that the scrap bay area and the new 
scrap loading operation is in place before the slag quenching station can be relocated. The detail is 
presented in the schedule. It is possible to accelerate this project with a planned implementation in late 
September 2007. This is approximately a 6 week reduction in implementation time. 
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Roadways 
• Based on the detail provided in the revised schedule, a 2 month time frame for implementing the truck 

wheel wash station is required. This has been scheduled so that it will be available in early April 2008 
when it again becomes feasible to wash truck wheels safely to avoid ice build-up and potential brake 
failure. 

• The speed limit training and enforcement program will be put in place as soon as possible. Stated 
speed limits of 10 mph have already been put in place and the full safety orientation and training 
program executed by mid January 2008. An increased enforcement and monitoring period will follow 
to ensure adherence to the new policies. This is then expected to be an on-going monitoring program 
associated directly with the safety initiatives at Claymont Steel. 

 
Scrap yard 
• Planting of trees for the tree-lined berm will begin as soon as the spring planting season arrives. It is 

estimated that this will be in early May, but could be earlier based on the professional advice from the 
supplier. 

 
Slag yard 
• As discussed with DNREC, the slag storage inventory is expected to be depleted on a regular and on-

going basis. This will begin as soon as possible and will be monitored and reported on a monthly 
basis. This detail has been added to the revised schedule. 

 
Ambient Air Monitoring Program 
• Tracking of progress in setting up the ambient air monitoring program has begun and significant 

elements of the project are under way. 
 

We expect that this revised schedule will be reviewed by DNREC to ensure that their specific concerns 
have been addressed and that, in general the level of additional detail meets their expectations. Please let 
me know if there are comments that need to be incorporated into the revised schedule or the supporting 
text and we will provide those as soon as possible. We will update the text of the Implementation Plan to 
reflect the additional detail upon confirmation from DNREC that the revised schedule meets their needs. 

We are under the assumption that this submission will meet the requirements of the December 14, 
deadline referred to in DNREC’s letter of November 30. If further information is required, please do not 
hesitate to contact me directly. 

Very truly yours, 
Earth Tech Inc. 

 

William Allan, P.Eng. 
Manager, Air Quality Engineering 
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